MIAMI-DADE COUNTY, FLORIDA
General Obligation Bond - 2005 Site Executive Summary Report

Con-
Land Pre- struc-
Proj# Site# Stakeholder Site Description Acq Design Design tion Site Comment

Assistant County Manager: Alex Munoz

263 70309 Library Facility Renovation and Rehabilitation of the Northeast - - - -

Branch Library

269 70349 Library Renovation and Rehabilitation of the Shenandoah Branch - - - -

Library

272 70439 Library Facility Renovation and Rehabilitation of the Miami Springs - - -

Branch Library

277 70464 Library Facility Renovation and Rehabilitation of the South Miami [ /N/A" R

Branch Library
Alex Munoz Site Count: 4

Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180 ? Dates missing
* Note: Other NON-GOB funding available but not shown. N/A = Not Applicable
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MIAMI-DADE COUNTY, FLORIDA
General Obligation Bond - 2005 Site Executive Summary Report

Con-
Land Pre- struc-
Proj# Site# Stakeholder Site Description Acq Design Design tion Site Comment
Assistant County Manager: Alex Munoz - Not For Profit
256 70545 Hist Pres The initial grant of $50,000- from the Miami-Dade County  [N/A™ [FN/A™| "G Bl 2/8/06-A draft of the Grant Agreement and Exhibit 1
Urban Task Force, allowed us to secure the documents has been sent to the Grantee for revie
Alex Munoz - Not For Profit Site Count: 1

Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180 ? Dates missing
* Note: Other NON-GOB funding available but not shown. N/A = Not Applicable
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MIAMI-DADE COUNTY, FLORIDA
General Obligation Bond - 2005 Site Executive Summary Report

Con-
Land Pre- struc-
Proj# Site# Stakeholder Site Description Acq Design Design tion Site Comment

Assistant County Manager: Alina T. Hudak

174 70169 GSA Downtown Government Center Buildings Fire Alarm System N/A G
227 70301 GSA Data Processing Center Facility Refurbishment N/A G
230 70305 GSA South Dade Government Center Facility Refurbishment N/A G

Alina T. Hudak Site Count: 3

Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180 ? Dates missing
* Note: Other NON-GOB funding available but not shown. N/A = Not Applicable
Wednesday, February 22, 2006 12:14 PM Prepared by Office of Capital Improvements Page 3 of 7



MIAMI-DADE COUNTY, FLORIDA
General Obligation Bond - 2005 Site Executive Summary Report

Con-
Land Pre- struc-
Proj# Site# Stakeholder Site Description Acq Design Design tion Site Comment

Assistant County Manager: Carlos F. Bonzon, Ph. D, P.E.

139.2 71704 PWD-ADA  ADA Compliance Projects I NAT [NAT NAT Rl This site represents a corridor where ADA sidewalk

modifications and / or repairs are needed. This m

139.2 71707 PWD-ADA  ADA Compliance Projects | NA [ NA [ NAT B This site represents a corridor where ADA sidewalk

modifications and / or repairs are needed. This m

139.2 71708 PWD - ADA ADA Compliance Projects - - - - This site represents a corridor where ADA sidewalk

modifications and / or repairs are needed. This m

139.2 71709 PWD - ADA ADA Compliance Projects - - - - This site represents a corridor where ADA sidewalk

modifications and / or repairs are needed. This m

139.2 71712 PWD - ADA ADA Compliance Projects - - - - This site represents a corridor where ADA sidewalk

modifications and / or repairs are needed. This m

139.2 71713 PWD - ADA ADA Compliance Projects - - - - This site represents a corridor where ADA sidewalk

modifications and / or repairs are needed. This m

139.2 71714 PWD - ADA ADA Compliance Projects " NA | [ NA [ NA | Rl s site represents a corridor where ADA sidewalk

modifications and / or repairs are needed. This m

139.2 71715 PWD - ADA ADA Compliance Projects " NA | [ NA [ NA | Rl i site represents a corridor where ADA sidewalk

modifications and / or repairs are needed. This m

139.2 71730 PWD - ADA ADA Compliance Projects " NA | [ NA [ NA | Rl s site represents a corridor where ADA sidewalk

modifications and / or repairs are needed. This m

139.2 71732 PWD - ADA ADA Compliance Projects " NA | [ NA [ NA | IRl s site represents a corridor where ADA sidewalk

modifications and / or repairs are needed. This m

Carlos F. Bonzon, Ph. D, P.E. Site Count: 10

Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180 ? Dates missing
* Note: Other NON-GOB funding available but not shown. N/A = Not Applicable
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MIAMI-DADE COUNTY, FLORIDA
General Obligation Bond - 2005 Site Executive Summary Report

Proj# Site# Stakeholder Site Description

Con-
Land Pre- struc-

Acq Design Design tion Site Comment

Assistant County Manager: Joseph A. Ruiz

1

70020 Drainage

70096 Drainage
70230 EEL

70249 EEL
70262 EEL

70283 EEL

Local Drainage Improvement, repl w/ NW 134 St, 12230
W.Golf Dr, 9100 NW 29 Ct, 3225 NW 96 St, NW 88

(JG Head Farms Phase 2) Local Drainage Improvement
EEL Acquisition Project

EEL Program
EEL Program

Environmentally Endangered Lands (EEL) Program

IR B Reo! with NW 134 St & NW 19-20 Ave $165K, 12230 W.Golf

Drive $165K, 9100 NW 29 Ct $165K, 3225 NW 96

N/A N/A
? N/A ? Acquisition and protection of environmentally sensitive
2 /.

wetlands and passive park access and improve

The Miami-Rockridge Pinelands project protects the
endangered pineland habitats through acquisition,

- - The Tropical Hammocks project protects the endangered

triopical hamock habitats through acquisition,

N/A - Improvements of access to the Oleta River project area and

restored coastal wetland.

2

Joseph A. Ruiz Site Count: 6

Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180 ? Dates missing

* Note: Other NON-GOB funding available but not shown. N/A = Not Applicable

Wednesday, February 22, 2006 12:14 PM
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MIAMI-DADE COUNTY, FLORIDA
General Obligation Bond - 2005 Site Executive Summary Report

Con-
Land Pre- struc-
Proj# Site# Stakeholder Site Description Acq Design Design tion Site Comment
Assistant County Manager: Susanne M. Torriente
194 70316 Corrections Construct a New Detention Center N/A G G
203 70397 Police Unincorporated Municipal Service Area - Emergency N/A Y N/A Design phase is 98% completed and under review by GSA.
Generators For District Stations The plans are in dry run Permitting as of 2/
Susanne M. Torriente Site Count: 2

Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180 ? Dates missing
* Note: Other NON-GOB funding available but not shown. N/A = Not Applicable
Wednesday, February 22, 2006 12:14 PM Prepared by Office of Capital Improvements Page 6 of 7



MIAMI-DADE COUNTY, FLORIDA
General Obligation Bond - 2005 Site Executive Summary Report

Con-
Land Pre- struc-
Proj# Site# Stakeholder Site Description Acq Design Design tion Site Comment

Assistant County Manager: Tony E. Crapp
217 70334 DHS Neighborhood Service Center Renovation-Culmer - Modernization of 3 buildings at Culmer Neighborhood Service

Center site. Advertisement for Planning

Tony E. Crapp Site Count: 1

Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180 ? Dates missing
* Note: Other NON-GOB funding available but not shown. N/A = Not Applicable
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